



**Benning Stoddert Recreation Center Modernization
Project Status Meeting with ANC Commissioners
7/17/2015**

Attendees:

Jackie Stanley - DGS
Cynthia McClendon - KRAMER|Heery
Karen Houser - KRAMER|Heery
John Stokes - DPR
Ella Faulkner - DPR

Email:

jackie.stanley@dc.gov
cynthia.mcclendon@dc.gov
khouser@kramerdc.com
john.stokes@dc.gov
ella.faulkner@dc.gov

Attendees:

Karen Settles - ANC
Sheila Carson-Carr - ANC

Email:

hopefortheworld7@gmail.com
my3bg@aol.com

The enclosed constitutes the writer's understanding of the meeting. Any corrections and/or clarifications should be directed to the writer's attention within three (3) business days.

Item No.	RESPONSIBLE PARTY	ACTION ITEM
1	DC DEPARTMENT OF PARKS + RECREATION	- Schedule meeting to include all parties (DPR, DGS, KRAMER HEERY, ANC) to discuss playground - Forward WTEF lease agreement and amendments to ANC
2	DC DEPARTMENT OF GENERAL SERVICES (KRAMER HEERY)	- Forward itemized breakdown (room by room) of room size comparisons to ANC (sent via email 07.20.2015) - Forward Banneker Rec kitchen photos to ANC (sent via email 07.20.2015) - Provide schedule update to ANC once impact is known.
3	ANC COMMISSIONERS	- Author a resolution for the land transfer to city (NPS lots between Benning Stoddert Recreation Center and E Capitol Street). DPR will request a land transfer from NPS upon receipt. All agreed that building on this land would be 'Phase II', and not associated with the current recreation center modernization.

END OF MEETING